

## References

1. Anavi-Isakow, S. and Golany, B., "Managing multi-project environments through constant work-in-process," *International Journal of Project Management*, 2003, 21, pp. 9 – 18.
2. Carter, M.W. and Price, C.C., *Operations Research: A Practical Introduction*, Boca Raton, Fla.: CRC Press, 2001.
3. Christensen, R., *Analysis of variance, design and regression: applied statistical methods*, London; New York: Chapman & Hall, 1996.
4. Christofides, N., Alvarez-Valdes, R. and Tamarit, J M, "Project scheduling with resource constraints: A branch and bound approach," *European Journal of Operational Research*, 1987, 29, 3, pp. 262 – 273
5. Cohen, I., Mandelbaum, A., and Shtub, A., "Multi-Project Scheduling and Control: A Process-Based Comparative Study of the Critical Chain Methodology and some alternatives," *Project Management Journal*, Jun 2004, 35(2), pp. 39 – 49.
6. Demeulemeester, E., Vanhoucke, M., and Herroelen, W., "RanGen: A Random Network Generator For Activity-On-The-Node Networks," *Journal of Scheduling*, 2003, 6, pp. 17 – 38.
7. Douglas, D.G. and Michelle L.E., "Improving resource-constrained project schedules with look-ahead techniques," *Project Management Journal*, Sep 1999, 30(3); p. 44 – 48.
8. Edward, W. and James, H., "A Comparison of Heuristic and Optimum Solutions in Resource-Constrained Project Scheduling," *Management Science*, 1975, 21, 8, pp. 944 – 955.
9. Foster, J.J., *Data analysis using SPSS for Windows: a beginner's guide*, London; Thousand Oaks, Calif.: Sage Publications, 1998.
10. Franck, B., Neumann, K. and Schwindt, C., "Truncated branch-and-bound, schedule-construction, and schedule-improvement procedures for resource-constrained project scheduling," *Journal Title OR Spectrum*, 2001, 23, 3, pp. 297 – 305.
11. Goldratt, E.M., *Critical Chain*, Great Barrington, MA: North River Press, 1997.
12. Goldratt, E.M., *The goal: a process of ongoing improvement*, 3<sup>rd</sup> ed. Aldershot, Hants, England: Gower, 2004.
13. Graham K. R., "Critical Chain: The theory of constraints applied to project management," *International Journal of Project Management*, 2000, 18, pp. 173 – 177.
14. Green, Samuel B., *Using SPSS for Windows: analyzing and understanding data*, Upper Saddle River, N.J.: Prentice Hall, 2000.
15. Gunduz, U. and Linet, O., "Heuristic Performance and Network/Resource Characteristics in Resource-Constrained Project Scheduling," *The Journal of the Operational Research Society*, 1989, 40, 12, pp. 1145 – 1152
16. Hameri, A. and Heikkilä, J., "Improving efficiency: time-critical interfacing of project tasks", *International Journal of Project Management*, 20, 2, 2002, pp. 143 – 153.

17. Hameri, A. and Heikkila, J. "Improving efficiency: time-critical interfacing of project tasks," *International Journal of Project Management*, 2002, 20, 2, pp. 143 – 153.
18. Harold, K., *Project management: a system approach to planning, scheduling, and controlling*, 7<sup>th</sup> ed. New York, John Wiley, 2001.
19. Hartmann, S., *Project Scheduling Under Limited Resources: Model, Methods, and Applications*, New York: Springer-Verlag Berlin Heidelberg., 1999.
20. Herroelen, W., and Leus, R., "Note on the paper 'Resource-constrained project management using enhanced theory of constraint' by Wei et al." , *International Journal of Project Management*, 21,4,2003, pp. 301 – 305.
21. Herroelen, W., De Reyck, B. and Demeulemeester E. , "Resource-constrained project scheduling: a survey of recent developments," *Computers and Operations Research*, 1998, 25, 4, pp. 279 – 302
22. Herroelen, W. and Leus, R., "On the merit and pitfalls of critical chain scheduling,". *Journal of Operations Management*, 2001, 19, pp. 559 – 577.
23. Herroelen, W. and Leus, R., "Identification and illumination of popular misconceptions about project scheduling and time buffering in a resource-constrained environment," *The Journal of the Operational Research Society*, 2005, 56(1); pp. 102 – 109.
24. Herroelen, W., "Project Scheduling: Theory and Practice," *Production and Operations Management*, 2005, 14(4), pp. 413 – 432.
25. Herroelen, W., Leus, R., and Demeulemeester, E., "Critical Chain Project Scheduling: Do not Oversimplify," *Project Management Journal*, 33(4), 2002, pp. 48 – 60.
26. Hillier, F.S. and Lieberman, G.J., *Introduction to operations research*, 8<sup>th</sup> ed. McGraw-Hill Science/Engineering/Math, 2005.
27. Hoel, K. and Taylor, S.G., "Quantifying buffers for project schedules," *Production and Inventory Management Journal*, 1999, 40(2), 2; pp. 43 – 47.
28. Janice, F.C. and Stuart D.G., "Critical chain project management: holistic solution aligning quantitative and qualitative project management methods," *Production and Inventory Management Journal*, 2002, 43(3-4); pp. 55 – 65.
29. Jiang, J. and Klein, G., "Software development risks to project effectiveness," *Journal of Systems and Software*, 2000, 52, 1, pp. 3 – 10.
30. Jones, C., "Software Project Management Practices: Failure versus Success," *Journal of Defense Software Engineering*, 2004, pp. 5 – 9.
31. Kania, E., Housden, G., and Hitchner, K., "The Theory of Constraints: A Unique Alternative to Traditional Project Management," *Drug Information Journal*, 2002, 36, pp. 611– 621.
32. Kerzner, H., *Project management: a systems approach to planning, scheduling, and controlling*, 7<sup>th</sup> Ed, New York: John Wiley, 2001.
33. Kinnear, Paul R., *SPSS for Windows made simple: release 10*, Hove, East Sussex, U.K.: Psychology Press, 2000.
34. Kurtulus , I. and Davis, E. , "Multi-Project Scheduling: Categorization of Heuristic Rules Performance," *Management Science*, 1982, 28, 2, pp. 161 – 172
35. Landau, S., *A handbook of statistical analyses using SPSS*, Boca Raton, Fla.: Chapman & Hall/CRC, 2004.

36. Leach, L.P., "Critical Chain Project Management Improves Project Performance," *Project Management Journal*, 1999, 30(2), pp. 39 – 51.
37. Leach,L.P., *Critical Chain Project Management*, Second Edition. Artech House Publishers, December 31, 2004.
38. Leach.,L., "Schedule and cost buffer sizing: How to account for the bias between project performance and your model," *Project Management Journal*, 2003,34(2),pp. 34 – 47.
39. Lechler,T.G.,Ronen,B.,and Stohr,E.A.,"Critical Chain: A New Project Management Paradigm or Old Wine in New Bottles?,"*Engineering Management Journal*, 2005,17(4),pp. 45 – 58.
40. Levine, G., *A guide to SPSS for analysis of variance*, Hillsdale, N.J. : Lawrence Erlbaum Associates, 1991.
41. Lewis, J.P., *Project Planning, Scheduling & Control*, 3<sup>rd</sup> Edition. McGraw-Hill, December 19,;2000
42. Mantel, S. J., *Project management in practice*, New York: Wiley, 2001.
43. Mastor,A.A., "An Experimental Investigation and Comparative Evaluation of Production Line Balancing Techniques," *Management Science*, 1970, 16(11),pp. 728-746.
44. Miller,J. and Lee,B., " Multi-Project Management in Software Engineering Using Simulation Modelling, " *Software Quality Journal*, 2004,12,pp. 59–82.
45. Neumann, K., *Project scheduling with time windows and scarce resources: temporal and resource-constrained project scheduling with regular and non-regular objective functions*, Berlin ; New York : Springer, 2002.
46. Newbold,R.C., *Project Management in the Fast Lane: Applying the Theory of Constraints*, The St. Lucie Press, Boca Raton., 1998.
47. Pinedo,M., *Scheduling Theory, Algorithms and Systems*, New Jersey: Prentice-Hall,Inc., 2002.
48. Project Management Institute, *A guide to the project management body of knowledge (PMBOK guide)*, 3<sup>rd</sup> ed. Newtown Square, Project Management Institute, Inc., 2004.
49. Raz,T.,Barnes,R., and Dvir,D., "A Critical Look at Critical Chain Project Management," *Project Management Journal*,2003,4,pp. 24 – 32.
50. Reyck,D., "On the use of the complexity index as a measure of complexity in activity networks," *European Journal of Operational Research*, 1996,91, pp. 347 – 366.
51. Ribera,J.,Sachon,M., and Grasas,A., *Putting The Core Elements of Critical Chain Project Management into Perspective: A General Framework for Buffer Management.The Challenges of Integrating Research and Practice*, Spina, G., Vinelli, A. et al. Eds., SGE Padova, 2003.
52. Schulman, R.S., *Statistics in plain English : with computer applications*, New York : Van No strand Reinhold ; London : Chapman and Hall, 1992.
53. Sprecher,A., *Resource-Constrained Project Scheduling: Exact Methods for the Multi-Mode Case*. New York: Springer-Verlag Berlin Heidelberg., 1994.
54. Steyn,H., "An Investigation into the fundamentals of critical chain project scheduling," *International Journal of Project Management*; 2000,19, pp. 363 – 369.

55. Steyn.,H., “Project Management Applications of the Theory of Constraints Beyond Critical Chain Scheduling,” *International Journal of Project Management*, 2002,20, pp. 75 – 80.
56. Tran ,Z.V, “Estimating Sample Size in Repeated-Measures Analysis of Variance,” *Measurement in Physical Education and Exercise Science*, 1997,1,1,pp. 89 – 102.
57. Trietsch,D., “Why A Critical Path By Any Other Name Would Smell Less Sweet? : Towards a Holistic Approach to PERT/CPM,” *Project Management Journal*, March 2005, 36(1), pp. 27 – 36.
58. Tukul,O.I., Rom,W.O., and Eksioglu, S. D., “ An Investigate of Buffer sizing techniques in critical chain scheduling,” *European Journal of Operational Research*,2006,172,pp.401–416.
59. Umble,M. and Umbel,E., “Manage your projects for success An application of the theory of constraints,” *Production and Inventory Management Journal*, 2000,41(2), pp. 27 – 32.
60. Valls, V. , Quintanilla, S. and Ballestn, F., “Resource-constrained project scheduling: A critical activity reordering heuristic,” *European Journal of Operational Research*,2003,149,2, pp. 282 – 301
61. Vaughan, L., *Statistical methods for the information professional: a practical, painless approach to understanding, using, and interpreting statistics*, Medford, N.J.: Published for the American Society for Information Science and Technology by Information Today, 2001.
62. Viana, A.and Pinho, d. “Using meta-heuristics in multi-objective resource constrained project scheduling,” *European Journal of Operational Research*,2000,120,2, pp. 359 – 374
63. Vonder,S,V,Demeulemeester,E.,and Herroelen,W., “Heuristic procedures for generating stable project baseline schedules,” *Production and Operations Management*; 2003,6(10),pp. 11 – 19.
64. Vonder,S.V. et al., “The Trade-off Between stability and makespan in resource-constrained Project Scheduling,” *International Journal of Production Research* , January 2006, 44(2), pp. 215 – 236.
65. Wei, C., Liu, P. and Tsai, Y., “ Resource-constrained project management using enhanced theory of constraint ”, *International Journal of Project Management* ,20,7,2002, pp. 561 – 567
66. Winch, G. M., “What do construction project planners do?”, *International Journal of Project Management* ,23, 2,2005, pp. 141 – 149.
67. Winch,G. and Kelsey,J., “What do construction project planners do?,” *International Journal of Project Management*,2005,23,2,pp. 141 – 149.
68. Winston, W.L., *Operations research: applications and algorithms*, 4th ed. Belmont, Calif.: Duxbury Press, 2004.
69. Woepfel, Mark J., *Projects in less time: a synopsis of critical chain*, BookSurge Publishing, 2005.
70. Woodworth, B.M. and Shanahan, S., “Identifying the critical sequence in a resource constraint project,” *International Journal of Project Management*, 2001, 6, 2, pp. 89 – 96.

71. Yeo, K.T. and Ning, J.H., "Integration supply chain and critical chain concepts in engineer-procure-construct (EPC) projects," *International Journal of Project Management*, 2002, 20, pp. 253 - 262.
72. Yu, C. C. and Nuntasukasame, N., "An Application of Critical Chain Project Management in Software Development Project," *Third International Conference on Information Management and Project Management*, March 31, 2007, Tao Yuan, Taiwan, (in CD), 10ps.
73. Zeiger, P., "Software project failure lessons learned," *Communications of the ACM*, 1999, 42, pp. 21 - 24.
74. 洪銓發, "限制理論於專案管理之應用：以辦公大樓工程之個案為例," 國立交通大學工業工程與管理研究所九十年碩士論文, 3 - 20 頁。
75. 王宗光, "關鍵鏈下專案緩衝區消耗程度之影響因子研究," 國防大學國防管理學院資源管理研究所九十二年碩士論文, 8 - 20 頁。

